

Communication

Date	2 october 2026
Team ID	SW TID-2026-9739
Project Name	ComicCraft-AI Comic Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Chat	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Discuss daily tasks and progress
2	Progress Update	Weekly	WhatsApp / Google Meet	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Review project development progress
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Discuss and resolve coding errors
4	Stakeholder Review	Bi-Weekly	Google Meet / In-Person	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Review project progress and feedback
5	Final Demo Rehearsal	Once	Google Meet / In-Person	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Prepare for final demonstration
6	Documentation Review	As Needed	WhatsApp / Microsoft Word	Janani.S , Kowsalya.S , Hemapriya.K, Dharani.M, Priyadarshi.N	Review project documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating project tasks and updates	Discussed tasks through WhatsApp and regular updates
2	Errors during AI image generation and API integration	Discussed the errors and tested the configuration until the issue was resolved
3	Documentation and final demo	Reviewed the documentation and project output

preparation required coordination

before final submission